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4.3.1 OVERVIEW OF LOGISTICS AND SUPPLY ACTIVITIES OVER THE
DURATION OF A PROGRAMME
Activity

Assets
tracking

Assessment phase

Identify the
availability of
assets that
are currently
available.

Start-up phase
Establish
databases and
ensure items
are registered
as received.
Ensure assets
are tracked as
they move.

Implementation
phase

Track capital
item
movements.

Determine
logistics and
supply
requirement.
Determine
existing
CARE
capacity and
capability.

Staffing

Determine
available
local
capacity and
capability.
Specify
international
national
recruitment
needs.

Finalise and
agree job
descriptions.
Recruit staff.
Induct and
train staff as
necessary.

Monitor staff
performance
and provide
feedback.
Provide
training and
development
as necessary.
Identify
additional
needs and
recruit as
necessary.

Provide
staffing
budget.

Warehouse
and
inventory
management

Determine
storage and
warehousing
needs.

Select sites.

Identify
available
existing
storage/
warehousing
facilities/
material
handling.

Carry out any
essential
works to
customise to
requirements.

Identify
opportunity
of expansion.
Identify
potential
new sites.
Provide
budget
costs.

Negotiate and
conclude
contracts.

Obtain
material
handling
equipment
and storage
media.
Establish
effective
management
control and
reporting
procedures.

Ensure
buildings are
well
maintained
and that any
problems are
dealt
effectively
with in terms
of lease/
contracts.
Ensure that
procedures
are well
implemented.
Carry out
regular stock
reviews and
audits and
ensure
results are
recorded.

Closure phase
Make a
disposal plan
for all assets.
Ensure donor/
internal
policies for
disposal are
followed.

Plan staff’s
contract
termination
or
redeployment
as the
programme
scales down.
Ensure
contract
termination
processes
and
procedures
comply with
locals laws,
etc.

Make plan for
disposal of
remaining
stock,
equipment
ensuring
donor/
internal
policies for
disposal are
followed.
Ensure
appropriate
notice is
given.
Do an exit
inspection
with landlords
and owner.

Activity

Transport
and
distribution

Determine
requirements
for transport
and
distribution.

Assessment phase

Identify any
constraints
on transport
use.
Identify
available
transport
resources.
Develop a
distribution
plan.
Provide
budget
costs.

Identify local
suppliers and
assess their
capability.
Purchasing
and supply

Check on
import
procedures.
Develop a
purchasing
plan: identify
supply needs
and system.

Determine
requirements
for vehicles
and their
types.
Vehicle
management

Decide
whether to
hire or
purchase.
Provide
budget
costs.

Start-up phase

Identify
transporters,
and evaluate
capability and
capacity to
perform.
Put in place
transport and
distribution
arrangements.
Establish
effective
transport/
distribution
control and
documentation
systems.

Implementation
phase

Monitor
performance
of
transporters.
Ensure
procedures
are properly
implemented.

Establish an
effective order
management
system.

Ensure
procedures
are
effectively
implemented.

Train staff,
both logistics
and users, in
its use.

Monitor
performance
of vendors
and systems.

Make
purchases in
accordance
with system
and procedure.

Identify
problem
areas and
take remedial
action where
necessary.

Arrange hire
or purchase of
vehicles.
Establish
maintenance
systems.
Establish
usage and fuel
monitoring
systems.

Ensure
procedures
are
effectively
implemented.
Monitor result
and check
deviations
from norm
(e.g.
excessive
fuel
consumption)

Determine
requirements
for IT
equipment/
services.
Assess
internal
capacity.
Comms and
IT

Check local
regulations,
licenses, etc.
Specify the
additional
capacity and

Obtain
equipment
and
appropriate
licenses, etc.
Install.
Train staff.

Ensure
equipment is
maintained,
repaired and
updated as
necessary.

Closure phase
Ensure notice
is given and
final
payments
done in
accordance
with any
contracts
made.
Notify usual
transporters
of termination
of the project.

Ensure all
orders are
closed and
suppliers are
paid.
Consolidate
records for
potential
future audit
or evaluation.

Plan and
implement
disposal/
reallocation
of vehicles as
per internal
and donor
policies.
Ensure any
rental
contracts are
terminated
correctly and
final
payments are
made.

Plan and
implement
disposal/
reallocation
of equipment
as per
donor/internal
requirements.
Notify
authorities
concerning
licenses,
regulations,

Activity

technologies
required.

Assessment phase
Provide
budget
costs.

Identify
performance
measures for
logistics
activities on
the project.
Management
information

Support to
Security
Management

Provide input
with budget
cost,
assumptions
and possible
constraints
into the
proposal
process.

Gather
information
on context
and specific
threats from
UN, local
authorities,
partners and
other NGOs.
Carry out
threat and
vulnerability
analysis.

Start-up phase

Establish
system to
regularly feed
back order
information to
customers.
Establish
system to feed
back actual
cost
information to
budget
holders.

Develop
security
guidelines to
minimise risks
identified
during
assessment.
Continue
information
gathering for
regular
reviews of risk
analysis.
Identify
changes in risk
level and alert
management.

Implementation
phase

regulations,
etc.

Closure phase

Ensure
reporting
processes
established
are followed
and updated
where
necessary.

Provide ‘end
of
deployment’
report and
input into
project final
reports on
compliance
with donor
requirements.

Continue
information
gathering
and
dissemination
for reviews of
risk analysis.

Ensure that
there are no
security
lapses
towards the
end of the
project.

Identify
changes in
risk
level/alert
management.

Ensure no
security gaps
during
handover of
activities or
equipment to
partners or
donors.

Update
security
guidelines.

